

EE/CprE 491
Bi-Weekly Report 4
"Cy"Sophus

Team Email: sddec20-04@iastate.edu

Team Website: <https://sddec20-04.sd.ece.iastate.edu>

3/2/20 - 3/15/20

Client and Advisor: Doug Jacobson

Team Members:

Samuel Christianson - Ux/UI Designer

Morgan Funk - Team Leader

Sean Gordon - Meeting Scribe

Daniel Laracuenta - Ux/UI Designer

Aaron Lawrence - Communications Leader

William Maston - Test Engineer

Bi-Weekly Summary:

- Rotated team roles.
- Met at our dedicated meeting time.
- Met with our client to discuss resources and project plan.
- Continued work on project UI design.

Pending Issues:

- 1) Decide what device to use for wireless connection between table and web interfaces.
- 2) Need to make full UI design mockups.
- 3) We need a physical table for the majority of the project's testing.
 - a) The table will be getting ordered the week of 3/16 so we can expect to have our table for testing early April.

Plans:

- 1) Create mockups for UI designs.
- 2) Begin creation of web interfaces.
- 3) Continue design document in a timely manner.

Individual Hourly Contributions:

Team Member	Hours	Contributions/Notes
Morgan	2	<ul style="list-style-type: none">• Worked on bi-weekly report.• Worked on physical design mockups.• Researched prior coding usage in sisyphus projects.
Aaron	2	<ul style="list-style-type: none">• Worked on bi-weekly report.• Mocked up an email to send to DOUG.• Helped work on a team design diagram for reflection 2.
Sean	4	<ul style="list-style-type: none">• Worked on bi-weekly report.• Continued web interface mockups.• Kickstarted individual reflection Q4.
Will	1.5	<ul style="list-style-type: none">• Worked on bi-weekly report.• Started working on Github repository for the website's code.
Deni	2.5	<ul style="list-style-type: none">• Worked on bi-weekly report.• Investigated into the usage of the sisyphus table.• Started working on
Sam	1	<ul style="list-style-type: none">• Worked on bi-weekly report.