

EE/CprE 491
Bi-Weekly Report 3
"Cy"Sophus

Team Email: sddec20-04@iastate.edu

Team Website: <https://sddec20-04.sd.ece.iastate.edu>

2/17/20 - 3/1/20

Client and Advisor: Doug Jacobson

Team Members:

Samuel Christianson - Team Leader

Morgan Funk - Meeting Scribe

Sean Gordon - Ux/UI Designer

Daniel Laracuenta - Communications Leader

Aaron Lawrence - Test Engineer

William Maston - Ux/UI Designer

Bi-Weekly Summary:

- Rotated team roles.
- Met at our dedicated meeting time.
- Continued work on project UI design.
- Continued brainstorming interfaces for our project and ways users can interact.

Pending Issues:

- 1) Decide what device to use for wireless connection between table and web interfaces.
- 2) Determine how to best break apart web requirements into different sections.
- 3) We need a physical table for the majority of the project's testing.

Plans:

- 1) Plan on reaching out to Doug on information on our own 3ft table and hopefully plan a meeting when we get the table.
- 2) Continue mockups of web interfaces.
- 3) Begin creation of web interfaces.

Individual Hourly Contributions:

| Team Member | Hours | Contributions/Notes |
|--------------------|--------------|--|
| Morgan | 2 | <ul style="list-style-type: none">• Worked on bi-weekly report.• Worked on physical design mockups.• Researched prior coding usage in sisyphus projects. |
| Aaron | 2 | <ul style="list-style-type: none">• Worked on bi-weekly report.• Mocked up an email to send to DOUG.• Helped work on team design diagram for reflection 2. |
| Sean | 3 | <ul style="list-style-type: none">• Created the reflection2 Q4 project process.• Worked on bi-weekly report.• Began web interface mockups. |
| Will | 1.5 | <ul style="list-style-type: none">• Worked on bi-weekly report.• Started working on Github repository for the website's code. |
| Deni | 2 | <ul style="list-style-type: none">• Worked on bi-weekly report. |
| Sam | 1 | <ul style="list-style-type: none">• Worked on bi-weekly report. |